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Post Hurricane Michael –Tyndall Rebuild  
 Tyndall is to be the model Air Force base of the 21st century. 

 Adopt  new technologies with smart buildings
 Accepting new missions and weapon systems such as the F-35

 Estimated investment of ~$3B over a 2-5 year period to Transform Tyndall.

 F-22s have relocated, but other msns continue now and during rebuild & 
transformation.  Existing msns are as follows:
 Providing a combat ready Air Dominance Force
 Training F-22 pilots and MX personnel 
 Training Air Battle Managers (ABM) to support the Combat Air Force
 Managing the SE Air Combat Maneuvering Instrumentation Range  
 Provide MSN ready F-15, F-16, and F-22 forces for Commander, North 

American Aerospace Defense Command (NORAD) and Commander, First Air 
Force (1 AF)

 Experience shows that effectively managed construction worker housing on or 
near the construction location can provide overall cost and schedule benefits
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Man-Camp Examples
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U.S. Army Europe Base Support Contract. This effort 

encountered logistics and execution challenges often seen in 

challenging locations. While traditional housing might be most 

cost effective, it may not be the right solution for the Tyndall 
rebuild. 

U.S. Department of Defense Life Support Contract – Iraq.

180 man camps were constructed in 9 months to house 

150,000 troops during contingency operations in Iraq.  Tent 

cities were the right solution in that instance.  Recognizing 

that the FL Panhandle is NOT Iraq, there are number of Man-

Camp Solution that Industry and the Air Force can consider 

as requirements dictate.  

U.S. Department of State Mission – Iraq. This complex lodging 

solution within downtown Baghdad, providing 750 lodging units, 

for more than 1,250 residents, was constructed in a 5-month 

period.  The use of modular and containerized housing units or 

something similar could offer attractive options to support Tyndall 

rebuild efforts.

Figure 3
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Contractor Managed Man-Camp – Overview 
 Current models show housing in Panama City & Panama City Beach can 

support 850 personnel at this time.

 Rebuild workload estimates show 1,200 - 1,500 personnel will be required   
through Initial Operational Capability (IOC) of Sept 2023.

 Summary Man-Camp CONOPs

 Contractor managed and maintained vice Government managed and maintained 

 A TEMP Camp (not Tents) that can be removed when rebuild is complete or give 
option to Government to retain 

 Phased and scalable with capability to house 1,500 personnel

 Camp built in two-phases to coincide with planned rebuild operations—Initial 750 workers 
and later peak to 1,500

 Provide essential services (i.e. DFAC, laundry, etc.) for workers in a manner that does 
not further burden or stress Tyndall, Panama City, Panama City Beach, Bay County, etc.

 Ideally “Man-Camp” within, near, or adjacent to Tyndall 

4



Proud history, bright future.
©2019 KBR Inc. All Rights Reserved.

Contractor Managed Man-Camp –Benefits 
 Potentially lowers rebuild costs because camp would operate at a lower cost/worker compared to 

GSA lodging per diem rate for area.  
 Likely companies will not need to include per diem costs in estimates.
 More detailed cost analysis will be required.

 High potential for increased productivity and efficiencies because contractor offices, 
material lay down, staging, storage and Admin areas are in close proximity to the 
construction sites.

 Minimizes traffic congestion/flow outside perimeter fence as Florida Department of 
Transportation (FDOT) starts HWY 98 construction in Oct 2019.  

 Able to better addresses security concerns because workforce & work site access is 
controlled  within, near, or adjacent to Tyndall fence line. 

 Contractor badging office could be run in coordination with the Tyndall Visitor Center to 
align screening requirements, etc.

 Reduces strain or competition with local community WRT recovery efforts. 

 High potential to use local business to support Man-Camp.
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Contractor Managed Man-Camp – Potential Challenges  

 Potentially limited, good sites in and around Tyndall (i.e. Air Field Clear Zones, 
QD Arcs, Wetlands, Environmental Sensitive Areas, Zoning, etc). 

 Security and Emergency Response for 1,200 to 1,500 personnel.

 Codes, requirements, and standards for temp. man camp due to region being 
susceptible to Hurricanes and other adverse weather.

 If Camp is  on Tyndall property what potential agreement(s) is required as 
well as legal reviews; same if “near” Tyndall but NOT on Tyndall property.

 Syncing construction efforts w/Tyndall Privatized Housing contactor as they 
plan their rebuild.

 Potential for Man-Camp to conflict with local business growth and recovery. 

 Others Challenges?
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Hurricane Michael & Tyndall Rebuild– “At KBR, We Deliver!”
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Questions/Discussions 


